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Project Closeout - Final Report Example  

Example 79 

4.6.2.2.4.2 Closeout Reports  

Completion documentation will be compiled for each of the identified worksets. A final Closeout Report will be prepared for the 

771/774 Closure Project when work is completed and the analytical data has been received. The report will consist of a brief 

description of the work that was completed, including any modifications or variations from the original decision document. The 

report will also include analytical results, including the results of any confirmatory sampling taken to verify completion of the action 

to the specific performance standards. A discussion of the quantity and characteristics of the actual wastes produced and how the 
wastes were stored or disposed will also be provided. 

The report will state that the goals and objectives of the early action were met and if not, what additional work is required. The 

complexity of the Closeout Report and the level of detail will reflect the scope and duration of the action. The expected outline for 

the Closeout Report is shown below (although the format may change to meet the needs of the project). 

 Introduction  

 Remedial action description  

 Verification that remedial action goals were met  

 Verification of treatment process (if applicable)  

 Radiological analysis (if applicable) Waste stream disposition  

 Site reclamation  

 Deviations from the decision document  

 Demarcation of wastes left in place  

 Dates and durations of specific activities (approximate)  

 Final disposition of wastes (actual or anticipated)  

 Lessons learned  

 


